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The Work Plan that the County would implement as an element of the moratorium 
consists of the following three components: 

1. An updating of the Salmon Creek Concurrency model in response to recently 
completed roadway improvements in the area and the completion/occupancy of 
large new developments in the area. Included will be current traffic counts at 
key intersections on the corridor, an update of the in-process traffic being 
reserved for already approved developments, and the optimization of tile signal 
timing on the failing corridor. 

 
2. An evaluation of possible funding/timing policy options for the Salmon Creek 

interchange project and possible Concurrency program policy changes that 
could be used to resolve the Concurrency failure on the Salmon Creek Avenue 
corridor. 

 
3. A worksession with the BOCC to explain the results of the Concurrency model 

updating and the policy evaluations. 
 


